SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:25AM

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 464 y 57 . 31-Jul 2012. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded

Working Day If no, explain:

Diary:

Dispute
General Comments =
MEP staff meeting 0900-1000. Track porgress of FW S mechanica piping installation. Track progress of
CCC ductile iiron pipe painting. Misc. MEP paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 6.50 0.00 0.00 6.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 6.50 0.00 0.00 6.50 D
Plumber/Pipefitter JNM DAVID LAW 7.00 0.00 0.00 7.00 D
Diary: Dispute
Mechanical Piping 126  0-000-000.126 —
Following the CCO 187 work for the day, the FWS crew worked on moving their gang boxes, work shed,
equipment, and material to another location to aviod conflicts with the upcoming load transfer operations.
CCO-045 Bid Iltem: 004 0-PID-ELS.045 Painting of Installed Ductile Iron Pipe
CERTIFIED COATINGS COMPANY
Di ary: Dispute
DIP paint repair 004 0-PID-ELS.045 —
The CCC crew placed the 1st finish coat of Carboxine 2000 on the 10" Sewer Force Main from PP 63 to
PP 94 along the north barrier of the EB bridge.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 1.50 0.00 0.00 1.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 1.50 0.00 0.00 1.50 |:|
Plumber/Pipefitter JNM DAVID LAW 1.00 0.00 0.00 1.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 464 Date: 31-Jul-2012 Tuesday
Diary: Dispute
W2 Piping 001 O0-MSI-EFA.187

The FWS crew spent 1.5 hours installing a supplimental PS-20 at the base of W2E to address the sagging
of the 2 1/2" and 4" lines per the directins given in RFI 2717.

The material (WF W6x25 was delivered on 7/18/2012.
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